

Project planning & scheduling:

5.1project planning

Assigned Task to the group members as show in below

Functional requirements	User story	No. Of activities	Team members
Requirement Analysis & Planning	As a business analyst, I want to gather business objectives and map functional scope with stakeholders, so that the project has a clear execution roadmap.	2	Mirthipati sailaja
	As a project team member, I want to identify stakeholders and define the execution roadmap, so that responsibilities and timelines are clear from the start.	2	Madhava Mownika
Backend Configuration & Data Setup Data Architecture	As a ServiceNow administrator, I want to create the update set, business schedule, SLA definitions, SLA start/stop/pause conditions, and required incident fields, so that SLA tracking and justification data are properly configured.	5	Modalavala sa Mounika
Notification Configuration using Flow Designer & UI Policy	As a developer, I want to build a notification flow and configure UI policies, so that the right users are alerted and see only the fields relevant to their role.	2	Mirthipati sailaja
Virtual Agent Design & Configuration	As a developer, I want to install the necessary plugins and configure the Virtual Agent, so that it can interact with users about SLA status.	2	Madhava Mownika
Reporting & Dashboard	As a manager, I want SLA-related reports added to the existing	2	Majji srilatha

Setup	dashboard, so that I can view SLA governance data in one place.		
Testing & Validation	As a tester, I want to validate incident creation and SLA attachment/running, so that the base SLA setup functions as expected before further testing.	4	Modalavala sa Mounika
	As a tester, I want to verify SLA notification emails and UI policy-based assignee access, so that alerts and field visibility work correctly.	2	Mirthipati Sailaja
	As a tester, I want to validate SLA breach reasons, acknowledged vs. unacknowledged reporting, and the SLA governance dashboard, so that reporting accurately reflects real SLA activity.	3	Madhava Mownika
	As a tester, I want to validate SLA breach reasons, acknowledged vs. unacknowledged reporting, and the SLA governance dashboard, so that reporting accurately reflects real SLA activity.	3	Majji srilatha

Assign Stories

Filter stories

Unassigned Stories: 0

Members Without Stories: 1

Business Objectives Epic: Requirement Analysis & Planning 30m Easy IN PROGRESS	Assign to: Saijaja Mirthipati
Functional Scope Epic: Requirement Analysis & Planning 30m Easy IN PROGRESS	Assign to: Saijaja Mirthipati
Stakeholder Mapping Epic: Requirement Analysis & Planning 30m Easy IN PROGRESS	Assign to: Madhava Mowenka
Execution Roadmap Epic: Requirement Analysis & Planning 30m Easy IN PROGRESS	Assign to: Madhava Mowenka
Update Set Creation Epic: Backend Configuration & Data Setup Data Architecture 20m Easy IN PROGRESS	Assign to: Modalavallasa Mou
Create Business Schedule Epic: Backend Configuration & Data Setup Data Architecture 1h 0m Easy IN PROGRESS	Assign to: Modalavallasa Mou
SLA Creation Epic: Backend Configuration & Data Setup Data Architecture 1h 0m Easy IN PROGRESS	Assign to: Modalavallasa Mou
Configure SLA Start / Stop / Pause Conditions Epic: Backend Configuration & Data Setup Data Architecture 20m Easy IN PROGRESS	Assign to: Modalavallasa Mou
Create Required Incident Fields - SLA Justification Fields Epic: Backend Configuration & Data Setup Data Architecture 1h 0m Easy IN PROGRESS	Assign to: Modalavallasa Mou

Create a Flow for Notification Epic: Notification Configuration using Flow Designer & UI Policy 1h 20m Easy IN PROGRESS	Assign to: Madhava Mowenka
UI Policy Configuration Epic: Notification Configuration using Flow Designer & UI Policy 40m Easy IN PROGRESS	Assign to: Madhava Mowenka
Install Necessary Plugins Epic: Virtual Agent Design & Configuration 1h 0m Easy IN PROGRESS	Assign to: Saijaja Mirthipati
Configure Virtual Agent Epic: Virtual Agent Design & Configuration 2h 0m Easy IN PROGRESS	Assign to: Saijaja Mirthipati
Dashboard & Reports Navigation: Epic: Reporting & Dashboard Setup 2h 0m Easy IN PROGRESS	Assign to: Majjorathsa Sriath
Adding reports to Existing Dashboard Epic: Reporting & Dashboard Setup 2h 0m Easy IN PROGRESS	Assign to: Majjorathsa Sriath
Incident Creation - Test Case 1 Epic: Testing & Validation 10m Easy IN PROGRESS	Assign to: Modalavallasa Mou
SLA Attachment & Running - Test case 2 Epic: Testing & Validation 10m Easy IN PROGRESS	Assign to: Modalavallasa Mou
SLA At Risk Trigger - Test Case 3 Epic: Testing & Validation 10m Easy IN PROGRESS	Assign to: Modalavallasa Mou
SLA Notification Email - Test Case 4 Epic: Testing & Validation 10m Easy IN PROGRESS	Assign to: Saijaja Mirthipati

SLA At Risk Trigger - Test Case 3 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Madhanalasa Mou
SLA Notification Email - Test Case 4 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Saijaja Mirthipati
UI Policy - Assignee Access - Test Case 5 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Saijaja Mirthipati
Virtual Agent Invocation - Test Case 6 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Madhava Moenika
SLA Acknowledgement via Virtual Agent - Test Case 7 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Madhava Moenika
Reporting - SLA Breaches by Reason - Test Case 8 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Madhava Moenika
Reporting - Acknowledged vs Unacknowledged - Test Case 9 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Majjarilatha Sriath
Reporting - Pending Justifications - Test Case 10 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Majjarilatha Sriath
Dashboard - SLA Governance View - Test Case 11 Epic: Testing & Validation 10m Easy INPROGRESS	Assign to: A. Majjarilatha Sriath
Conclusion Epic: Testing & Validation 5m Easy INPROGRESS	Assign to: A. Madhanalasa Mou